



IIT Madras

PARKHI YADAV <22f3002870@ds.study.iitm.ac.in>

[SE: Jan-Setu] Minutes of Meeting: Sprint Planning & Ticket Assignment (15 July 2026)

1 message

PARKHI YADAV <22f3002870@ds.study.iitm.ac.in>

Wed, Jul 15, 2026 at 11:05 PM

To: Veer Vikram Singh <23f3000375@ds.study.iitm.ac.in>, PARKHI YADAV <22f3002870@ds.study.iitm.ac.in>, Amit Kumar Gupta <21f1005763@ds.study.iitm.ac.in>, TUSHAR SHARMA <21f3000007@ds.study.iitm.ac.in>, SARTHAK KUMAR TIWARI <23f3000340@ds.study.iitm.ac.in>

Hi all,

Please find below the minutes of today's meeting for your reference.

Date: 15 July 2026**Duration:** 1 hour (9:30 PM – 10:30 PM)**Attendees:**

Amit Kumar Gupta – Project Manager
Tushar Sharma – Backend Engineer & Team Lead
Veer Vikram Singh – Frontend Engineer
Parkhi Yadav – Scrum Master
Sarathak Kumar Tiwari – Tester (QA)

Agenda: The meeting focused on closing out Sprint 2, planning Sprint 3, and assigning new tickets across the team based on Milestone 2 requirements and client feedback from the previous meeting.

Key Discussion Points:

- **Sprint 3 Created:** The team set up JS-Sprint-3, running 15 July – 29 July, with 10 new work items covering remaining Milestone 2 deliverables, frontend pages, backend APIs, database design, and technical research spikes.
- **Milestone 2 Deliverables Tracked:** A dedicated ticket (JSA-10) was created to track overall Milestone 2 deliverables as a checklist item for the sprint.
- **New Tickets Assigned:**
 - Veer Vikram Singh will create the final wireframe draft and build the Landing & Login pages.
 - Sarthak Kumar Tiwari will research suitable pre-commit hooks (based on the finalized tech stack) and the CI testing pipeline.
 - Tushar Sharma will create the Database Schema & ER Diagram (per client request from the last meeting) and the integrated APIs YAML file.
 - Amit Kumar Gupta will research suitable open-source APIs for the project.
 - Parkhi Yadav will research a suitable LLM for the AI pipeline and build the Dashboard and Complaint Registration flow.
- Two research spikes — open-source APIs (Amit) and CI testing pipeline (Sarathak) — were logged to firm up technical decisions before implementation begins.

Action Items for Next Meeting:

Action	Owner	Due
Create final Wireframe Draft	Veer Vikram Singh	Next meeting
Research suitable Pre-commit Hooks	Sarthak Kumar Tiwari	Next meeting
Research suitable open-source APIs	Amit Kumar Gupta	Next meeting
Research suitable LLM for AI pipeline	Parkhi Yadav	Next meeting
Create Database Schema & ER Diagram	Tushar Sharma	Next meeting
Landing & Login Page Creation	Veer Vikram Singh	Next meeting
Dashboard and Complaint Registration flow Creation	Parkhi Yadav	Next meeting
Research CI testing pipeline	Sarthak Kumar Tiwari	Next meeting
Create integrated APIs YAML file	Tushar Sharma	Next meeting

Next Meeting Focus: The team will review progress on Sprint 3 tickets and begin discussing the final submission for the Milestone 2 deliverable.

7/22/26, 12:46 AM

Indian Institute of Technology Madras Mail - [SE: Jan-Setu] Minutes of Meeting: Sprint Planning & Ticket Assignment (15 July ...

Regards,

Parkhi Yadav

Scrum Master