



IIT Madras

PARKHI YADAV <22f3002870@ds.study.iitm.ac.in>

[SE: Jan-Setu] Minutes of Meeting: Client Progress Review Meeting (12 July 2026)

2 messages

PARKHI YADAV <22f3002870@ds.study.iitm.ac.in>

Sun, Jul 12, 2026 at 8:13 PM

To: Veer Vikram Singh <23f3000375@ds.study.iitm.ac.in>, PARKHI YADAV <22f3002870@ds.study.iitm.ac.in>, Amit Kumar Gupta <21f1005763@ds.study.iitm.ac.in>, TUSHAR SHARMA <21f3000007@ds.study.iitm.ac.in>, SARTHAK KUMAR TIWARI <23f3000340@ds.study.iitm.ac.in>

Hi all,

Please find below the minutes of today's meeting for your reference.

Date: 12 July 2026**Duration:** 30 minutes (7:00 PM – 7:30 PM)**Attendees:**

Amit Kumar Gupta – Project Manager
Tushar Sharma – Backend Engineer & Team Lead
Veer Vikram Singh – Frontend Engineer
Parkhi Yadav – Scrum Master
Sarthak Kumar Tiwari – Tester (QA)
Balasurya K – Client
Sonika Pal – Client

Agenda: The meeting was a client progress review, where each team member presented their current work via screen share, followed by an overview of the team's planning and coordination process, and a discussion of next steps based on client feedback.

Key Discussion Points:

- **Individual Progress Demos:** Each team member shared their screen and walked the client through their current task and progress — covering documentation deliverables, backend and frontend development status, and QA planning.
- **Team Working Process:** The team explained its coordination approach to the client, including:
 - Scrum meetings held every Monday
 - Sprint planning and coordination meetings on alternate days through the week
- **Client Feedback:** The client reviewed the team's progress and expressed satisfaction with the work completed so far and the team's planning approach.
- **New Requirement:** The client requested that the team add an ER diagram / database schema to the documentation set.
- **Task Ownership Confirmed:** Tushar Sharma will own the ER diagram / database schema.
- **Closing Discussion:** The team invited the client to share remarks or suggestions on how to further improve the project and process going forward.

Action Items for Next Meeting:

Action	Owner	Due
Create ER diagram / database schema	Tushar Sharma	Next meeting

Next Meeting Focus: Follow up on client remarks/suggestions from today's meeting, review the ER diagram/database schema progress, and continue tracking documentation and development deliverables toward the Milestone 2 deadline (22 July).

Regards,
Parkhi Yadav
Scrum Master

TUSHAR SHARMA <21f3000007@ds.study.iitm.ac.in>

Sun, Jul 12, 2026 at 8:24 PM

To: PARKHI YADAV <22f3002870@ds.study.iitm.ac.in>

Cc: Veer Vikram Singh <23f3000375@ds.study.iitm.ac.in>, Amit Kumar Gupta <21f1005763@ds.study.iitm.ac.in>, SARTHAK KUMAR TIWARI <23f3000340@ds.study.iitm.ac.in>, shubhamy@study.iitm.ac.in, cs3001@study.iitm.ac.in, 22f3002744@ds.study.iitm.ac.in

Adding other important members involved in today's discussion.

[Quoted text hidden]