



IIT Madras

PARKHI YADAV <22f3002870@ds.study.iitm.ac.in>

[SE: Jan-Setu] Minutes of Meeting: MOM – Milestone 3 Consolidation & Submission Meeting (01 August 2026)

PARKHI YADAV <22f3002870@ds.study.iitm.ac.in>

Sat, Aug 1, 2026 at 10:29 PM

To: Veer Vikram Singh <23f3000375@ds.study.iitm.ac.in>, PARKHI YADAV <22f3002870@ds.study.iitm.ac.in>, Amit Kumar Gupta <21f1005763@ds.study.iitm.ac.in>, TUSHAR SHARMA <21f3000007@ds.study.iitm.ac.in>, SARTHAK KUMAR TIWARI <23f3000340@ds.study.iitm.ac.in>

Hi all,

Please find below the minutes of today's meeting for your reference.

Date: 01 August 2026**Duration:** 1 hour (9:00 PM – 10:00 PM)**Attendees:**

Amit Kumar Gupta – Project Manager

Tushar Sharma – Backend Engineer & Team Lead

Veer Vikram Singh – Frontend Engineer

Parkhi Yadav – Scrum Master

Sarthak Kumar Tiwari – Tester (QA)

Agenda: The team consolidated all completed work from Sprint 1 and finalized the Milestone 3 deliverables ahead of tomorrow's submission deadline (2 August).

Key Discussion Points:

- **Milestone 3 PDF Report:** The team reviewed the consolidated report to ensure it includes all required components:
 - At least 5 API test cases, each with API tested, inputs, expected output, actual output, and result (Success/Fail)
 - Snapshot of the pytest function
 - User feedback received after demonstrating implemented features
 - Plan for the next sprint
 - Confirmed inclusion of at least one test case showing a mismatch between expected and actual output, to demonstrate how testing surfaces implementation issues.
- **Swagger YAML:** The team reviewed the Swagger-compatible YAML file to confirm it documents all created APIs, including complete API documentation, user story mapping, endpoint descriptions, and error handling details.
- **Backend Code Package:** The team verified the ZIP file contains the complete backend code for all implemented APIs, all corresponding pytest test cases, and all required dependencies (functions, classes, modules) so the code runs independently without missing pieces.
- **Final Review:** The team cross-checked all three components (PDF report, Swagger YAML, backend code ZIP) against the Milestone 3 submission checklist before upload to the Milestone 3 folder.

Regards,

Parkhi Yadav
Scrum Master