



IIT Madras

PARKHI YADAV <22f3002870@ds.study.iitm.ac.in>

[SE: Jan-Setu] Minutes of Meeting: Wireframe Review, Task Ownership & Tech Stack Discussion – 04 July 2026

1 message

PARKHI YADAV <22f3002870@ds.study.iitm.ac.in>

Sat, Jul 4, 2026 at 10:33 PM

To: Veer Vikram Singh <23f3000375@ds.study.iitm.ac.in>, PARKHI YADAV <22f3002870@ds.study.iitm.ac.in>, Amit Kumar Gupta <21f1005763@ds.study.iitm.ac.in>, TUSHAR SHARMA <21f3000007@ds.study.iitm.ac.in>, SARTHAK KUMAR TIWARI <23f3000340@ds.study.iitm.ac.in>

Hi all,

Please find below the minutes of today's meeting for your reference.

Date: 04 July 2026 **Duration:** 1 hour (6:30 PM – 7:30 PM)**Attendees:** Amit Kumar Gupta – Project Manager Tushar Sharma – Backend Engineer & Team Lead Veer Vikram Singh – Frontend Engineer Parkhi Yadav – Scrum Master Sarthak Kumar Tiwari – Tester (QA)**Agenda:** The meeting focused on reviewing the Web Application UI Wireframe, discussing overall project progress, confirming individual task ownership for ongoing documentation deliverables, planning the project Gantt chart, and finalizing the tech stack for the project.

Key Discussion Points:

- Wireframe Review:** The team reviewed the Web Application UI Wireframe created using Flowstep.ai, discussing the proposed layout and flow for the Smart Complaint Triage & Routing System's frontend.
- Progress Update:** The team went over the current status of Sprint 2 deliverables and discussed progress made so far on the documentation tasks in the backlog.
- Task Ownership Confirmed:**
 - Sarthak Kumar Tiwari will own the Software Test Plan (STP)
 - Veer Vikram Singh will own the Frontend System Architecture Document (SAD)
 - Tushar Sharma will own the Software Requirements Specification (SRS)
 - Amit Kumar Gupta will own the Product Requirements Document (PRD)
- Gantt Chart Planning:** The team discussed structuring a Gantt chart to visually map out project milestones and task timelines for better tracking and coordination going forward.
- Tech Stack Discussion:** The team discussed and deliberated on the technology stack to be used for building the platform, covering both frontend and backend considerations for the Smart Complaint Triage & Routing System.

Action Items for Next Meeting:

Action	Owner	Due
Complete Software Test Plan (STP)	Sarthak Kumar Tiwari	Next meeting
Complete Frontend System Architecture Document (SAD)	Veer Vikram Singh	Next meeting
Complete Software Requirements Specification (SRS)	Tushar Sharma	Next meeting
Complete Product Requirements Document (PRD)	Amit Kumar Gupta	Next meeting
Prepare draft Gantt chart for project timeline	Parkhi Yadav	Next meeting
Finalize tech stack decision	All members	Next meeting

Next Meeting Focus: Each member will present their completed documentation deliverables (STP, SAD, SRS, PRD). The team will also finalize the Gantt chart and confirm the final tech stack before moving into the next phase of implementation.

Regards,

Parkhi Yadav

Scrum Master