



Minutes of Meeting: Milestone 1 Client Review – MAY2026-Team-050

1 message

Veer Vikram Singh <23f3000375@ds.study.iitm.ac.in>

Sun, Jun 28, 2026 at 9:28 AM

To: BALASURYA K <22f3002744@ds.study.iitm.ac.in>

Cc: cs3001@study.iitm.ac.in, Amit Kumar Gupta <21f1005763@ds.study.iitm.ac.in>, PARKHI YADAV <22f3002870@ds.study.iitm.ac.in>, SARTHAK KUMAR TIWARI <23f3000340@ds.study.iitm.ac.in>, TUSHAR SHARMA <21f3000007@ds.study.iitm.ac.in>, shubhamy@study.iitm.ac.in

Meeting Details:

Time: 8:30 PM - 9:00 PM

Date: June 27, 2026

Client Representatives: Balasurya K (Client), Sonika Pal (Researcher), CS 3001 (Course Instructor: Shubham Yadav)

Team Attendees: Tushar Sharma (Project Lead & Backend), Parkhi Yadav (Scrum Master), Amit Kumar Gupta (Product Manager), Sarthak Kumar Tiwari (Tester), Veer Vikram Singh (Frontend)

1. Project Overview & User Base

The team is building a community service aggregator platform (WhatsApp chatbot and Web Application) designed to simplify civic service complaints (e.g., garbage piles, potholes, broken street lamps).

The platform aims to streamline the process by only requiring a user's location, a description of the problem, and an optional image.

The user base was defined into three tiers:

Primary Users: Normal citizens lodging complaints.

Secondary Users: Approving authorities or clerks responsible for mapping and passing issues to respective departments.

Tertiary Users: Officials and ground workers (e.g., engineers, cleaners) rectifying the issues.

2. Milestone 1 Progress

Around 8 user interviews have been conducted across the primary, secondary, and tertiary user bases.

Interview logs, insights, and audio/video recordings have been maintained systematically using an Excel sheet and a shared Google Drive.

3. Client Mandates & Strict Requirements

Strict GitHub Workflows: Balasurya emphasized that proper GitHub conventions are mandatory. The team must consistently create issues/tickets, make Pull Requests (PRs), link PRs to issues, and have them reviewed and merged. Proper branching conventions and clear tracking of individual contributions are required throughout the project timeline, not just before deadlines.

Strict Jira Tracking: The team must immediately move away from using Excel and email threads for task management. Jira must be utilized strictly for tracking project progress. This includes maintaining a clean Kanban board (To Do, In Progress, Planned), utilizing Gantt charts for timelines, and tracking all divided scrums, sprint meetings, and individual member activity.

4. AI / LLM Tool Utilization

Current Usage: The team utilized ChatGPT to isolate and understand the project's primary, secondary, and tertiary user bases. Additionally, a transcription tool (audiototext.com) was used to transcribe the audio recordings of the interviews to verify that the questions aligned with the Milestone 1 instructions.

Future Requirement: Sonika Pal requested that the team strictly preserve and record all chat histories and prompts with any LLM tools moving forward. This data will be reviewed in upcoming meetings to evaluate team collaboration with Generative AI.

5. Action Items & Next Steps

Action 1: Immediately migrate project tracking and MoM logs from Excel/Email to Jira (Parkhi).

Action 2: Preserve all LLM chat histories for future research reviews (Entire Team).

Action 3: Finalize and submit Milestone 1 deliverables prior to the deadline tomorrow (Entire Team).

Regards,
Team-050