



IIT Madras

TUSHAR SHARMA <21f3000007@ds.study.iitm.ac.in>

[SE: Jan-Setu] Minutes of Meeting –Project Discussion (25 June 2026)

1 message

PARKHI YADAV <22f3002870@ds.study.iitm.ac.in>

Fri, Jun 26, 2026 at 1:25 AM

To: Veer Vikram Singh <23f3000375@ds.study.iitm.ac.in>, PARKHI YADAV <22f3002870@ds.study.iitm.ac.in>, Amit Kumar Gupta <21f1005763@ds.study.iitm.ac.in>, TUSHAR SHARMA <21f3000007@ds.study.iitm.ac.in>, SARTHAK KUMAR TIWARI <23f3000340@ds.study.iitm.ac.in>

Hi all,

Please find below the minutes of today's meeting for your reference.

Date: 25 June 2026**Duration:** 1 hour**Attendees:**

- Amit Kumar Gupta – Project Manager
- Tushar Sharma – Backend Engineer & Team Lead
- Veer Vikram Singh – Frontend Engineer
- Parkhi Yadav – Scrum Master
- Sarthak Kumar Tiwari – Tester (QA)

Agenda:

The meeting focused on identifying the primary, secondary, and tertiary users for the proposed platform, preparing a user interview questionnaire, discussing the project's current progress and milestones, and planning the next phase of work.

Key Discussion Points:

- The team discussed and finalized the potential **primary, secondary, and tertiary users** of the proposed Smart Complaint Triage & Routing System to better understand stakeholder requirements.
- A **user interview questionnaire** was prepared to gather insights from different categories of users regarding their pain points, expectations, and suggestions for the platform.
- Responsibilities were divided among team members to conduct interviews with assigned users before the next meeting. The collected responses will be used to validate assumptions and refine the project requirements.
- The team reviewed the **overall project progress**, discussed the current status of deliverables, and evaluated the milestones outlined in the project plan to ensure timely completion.
- It was agreed that each member will document their interview findings and present the key observations during the next meeting to help finalize the system requirements.
- The team also discussed the upcoming milestone activities and agreed to begin working on the assigned milestone tasks after completing the user interviews.

Action Items for Next Meeting:

Action	Owner	Due
Conduct user interviews using the prepared questionnaire	All members	Next meeting
Document and present interview findings	All members	Next meeting
Continue working on assigned milestone tasks	All members	Next meeting
Finalize requirements based on interview insights	All members	Next meeting

Next Meeting Focus:

Each member will present the findings from their assigned user interviews. Based on the collected feedback, the team will finalize the project requirements, proceed with the milestone deliverables, and continue the system design and implementation.

Regards,

28/06/2026, 20:47

Indian Institute of Technology Madras Mail - [SE: Jan-Setu] Minutes of Meeting –Project Discussion (25 June 2026)

Parkhi Yadav
Scrum Master